	To-do
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	Introduction to the assignment
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Introduction to the RSA briefs
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Find appropriate site
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Visit Site
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Research into design features and drivers
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Continue research and develop 3d models
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Render models
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Finalise any additional features
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Compile work onto my website
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Re-read and check work
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Deadline
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	



