	To-do
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	Introduction to the assignment
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Visit Site
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Create the floor plans
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Create the model in 3ds Max
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Research and develop assets 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Combine all my work together on twinmotion
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Render models
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Transmedia event
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Apply client feedback
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Finalise any additional features
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Compile work onto my website
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Re-read and check work
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Deadline
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	



